SOCIAL WELFARE SERVICES

TENTATIVE PROGRAM SCHEDULE FOR 1970

MAJOR PROJECTS:

1. Sewing Project:
   a) Phase I, April 20th - May 28th;
   ~~b) Phase II, June 15th - July 24th;~~

~~2. Track: June 15th - July 24th;~~

3. Football: July 27th - December 10th;

4. Basketball: December 21, 1970 thru March 14, 1971;

5. GGI (Guided Group Interaction) Project: April 27th, (continuous).

NEIGHBORHOOD YOUTH DEVELOPMENT:

1. Kukui Project: April & May, (Joyce & John, 5 hrs./wk.);
2. Funding & trust: April & May, (Dorothy & Karel, 5 hrs./wk.);
3. Auditing/Mayor Wright: April & May, (Dorothy, 3 - 5 hrs./wk.);
4. Auditing/Kalihi Palama: April & May, (John & Mapu, 3 - 5 hrs./wk.);
5. Camp Use & Public Relations: Emory & Karel, 2 - 3 hrs./wk.

ONGOING PROGRAM:

1. Football planning:
   1) Educational material & study, (Dorothy & Karel, 5 hrs./wk.);
   2) Volunteers for project:
      a) Contingency managers;
      b) Training table;
2. Aggressive Services: Karel - 10 hrs./wk.; Dorothy - 10 hrs./wk.; Mapu - 25 hrs./wk.; Emory - 10 hrs./wk.; John - 4 hrs./wk.; Ed - 5 hrs./wk.
3. Support services: Karel - 5 hrs./wk; Emory - 5 hrs./wk.;

STAFF TENTATIVE WORK SCHEDULE: (MAJOR HOURS SPENT)

SEWING PHASE I:

Coordinator: Joyce Tanji -20 hrs./wk.;

Group Leaders: Ed Lau - 10 hrs./wk.; Emory Holmes - 10 hrs./wk.;

Family assessment & numerator: Dorothy Kim - 5 hrs./wk.;

GGI (Guided Group Interaction) Project:

Project Director: Kenneth Ling - 15 hrs./wk.;

Learning Specialist: Ed Lau - 20 hrs./wk.;

Group Leader: John Sharp - 20 hrs./wk.;

Family Worker: Joyce Tanji - 2 hrs./wk.;

FOOTBALL:

Coordinator: Kenneth Ling - 15 hrs./wk.;

Supervising Contingency Managers: Dorothy Kim - 6 hrs./wk.;

Joyce Tanji - 8 hrs./wk.; ~~Ed Lau - 4 hrs./wk.; Emory Holmes -~~ 6 hrs./wk.; Karel Ling - 6 hrs./wk.;

TRAINING TABLE: Dorothy Kim - 8 hrs./wk.;

PARENT PARTICIPATION: Joyce Tanji - 2 hrs./wk.;

COACHING: John Sharp - 15 hrs./wk.; ~~Emory Holmes~~ - 15 hrs./ wk.; Karel Ling - 15 hrs./wk.; Ed Lau - 15 hrs./wk.;

FAMILY ASSESSMENT: (THROUGH AUGUST '70) All staff - 3 hrs./wk.

SEWING PROJECT - PHASE II:

Project Coordinator: Joyce or Emory (?) 20 hrs./wk.;

Group Leaders: Joyce Tanji - 10 hrs./wk.; Dorothy Kim - 10 hrs./wk.; Karel Ling - 10 hrs./wk.

FAMILY ASSESSMENT: Emory Holmes - 4 hrs./wk.; F. Mapu - 4 hrs./wk.; Ed Lau - 4 hrs./wk.

TRACK: Emory Holmes - 12 hrs./wk.